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Start Finish Total
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Central Ave Bridge Replacement ProjectCentral Ave Bridge Replacement Project 218 135 0% 17-Oct-12 A 18-Aug-13 0

M1 Notice to Proceed 0 0 0% 17-Oct-12 A

M2 Substantial Completion 0 0 0% 08-Aug-13 6

M3 Final Completion Date 0 0 0% 15-Aug-13 1

M4 Final Contract Completion Date 0 0 0% 18-Aug-13* -1

Major Procurement ActivitiesMajor Procurement Activities 128 60 0% 17-Oct-12 A 03-May-13 44

PROC - 01 Submit SOE Shop Dwg's & Calcs 30 0 100% 17-Oct-12 A 11-Feb-13 1

PROC - 30 Submit Micropiles Design 30 5 100% 17-Oct-12 A 15-Feb-13 9

PROC - 60 Submit Precast Bridge Drawings 30 0 100% 17-Oct-12 A 11-Jan-13 A

PROC - 130 Bearings Fabrication & Delivery to Lab 60 15 100% 17-Oct-12 A 01-Mar-13 45

PROC - 90 Submit Rebar Shop Drawings 25 0 100% 12-Nov-12 A 29-Jan-13 A

PROC - 160 Submit Steel Hangars & Supports 30 0 100% 12-Nov-12 A 11-Jan-13 A

PROC - 70 Review & Approval Precast Bridge Drawings 15 0 100% 14-Jan-13 A 25-Jan-13 A

PROC - 170 Review & Approve Steel Hangars & Supports 15 15 100% 14-Jan-13 A 01-Mar-13 59

PROC - 80 Precast Bridge Fabrication & Delivery 70 60 54.29% 28-Jan-13 A 03-May-13 32

PROC - 100 Review & Approval Rebar Shop Drawings 15 15 100% 30-Jan-13 A 01-Mar-13 46

PROC - 10 Review & Approve SOE Shop Dwg's & Calcs 10 10 0% 11-Feb-13 A 22-Feb-13 1

PROC - 40 Review & Approve Micropiles Design 15 15 0% 18-Feb-13 08-Mar-13 9

PROC - 20 SOE Material Delivery 5 5 0% 25-Feb-13 01-Mar-13 1

PROC - 140 Bearings Laboratory Approval 20 20 0% 04-Mar-13 29-Mar-13 45

PROC - 180 Steel Hangars & Supports Fabricate & Devliery 30 30 0% 04-Mar-13 12-Apr-13 59

PROC - 50 Micropiles Material Delivery 5 5 0% 11-Mar-13 15-Mar-13 9

PROC - 150 Bearings Ship to Jobsite 10 10 0% 01-Apr-13 12-Apr-13 45

Construction ActivitiesConstruction Activities 217 134 0% 14-Jan-13 A 15-Aug-13 1

C1000 Mobilization 20 10 100% 14-Jan-13 A 22-Feb-13 1

C1020 Remove/Relocate Overhead Electric & Install Rubber on ... 40 0 100% 04-Feb-13 A 06-Feb-13 A

C1010 Tree Clearing & Grubbing 5 5 0% 25-Feb-13 01-Mar-13 1

C1570 General Surveying 119 119 0% 25-Feb-13 08-Aug-13 1

C1040 Install SOE West Side & Excavate to Subgrade 7 7 0% 04-Mar-13 12-Mar-13 1

C1050 Install SOE East Side & Excavate to Subgrade 7 7 0% 13-Mar-13 21-Mar-13 1

C1090 Install Temporary Water Diversion 2 2 0% 22-Mar-13 25-Mar-13 1

C1080 Demolition Existing Abutments East & West Side 2 2 0% 26-Mar-13 27-Mar-13 1

C1100 Install Micropiles West Side 13 13 0% 28-Mar-13 15-Apr-13 1

C1110 Install Micropiles East Side 12 12 0% 16-Apr-13 01-May-13 1

C1120 Prep for Abutment Ftg's East & West Side 2 2 0% 02-May-13 03-May-13 1

C1130 Form, Install Rebar & Pour Ftg. East Side 6 6 0% 06-May-13 13-May-13 1

C1140 Form, Install Rebar & Pour Ftg. West Side 6 6 0% 06-May-13 13-May-13 1

C1150 Form, Install Rebar & Pour Walls East Side 10 10 0% 17-May-13 30-May-13 1

C1160 Form, Install Rebar & Pour Walls West Side 10 10 0% 17-May-13 30-May-13 1

C1170 East Concrete Wall Cure Time 10 10 0% 31-May-13 13-Jun-13 1

C1180 West Concrete Wall Cure Time 10 10 0% 31-May-13 13-Jun-13 1

C1230 Construct Stone Filling Along Banks 5 5 0% 31-May-13 06-Jun-13 49

C1190 Backfill East Concrete Walls 2 2 0% 07-Jun-13 10-Jun-13 2

C1200 Remove SOE East Side 2 2 0% 07-Jun-13 10-Jun-13 2

C1240 Remove Temporary Water Diversion 2 2 0% 07-Jun-13 10-Jun-13 49

C1210 Backfill West Concrete Walls 2 2 0% 11-Jun-13 12-Jun-13 2

C1220 Remove SOE West Side 2 2 0% 11-Jun-13 12-Jun-13 2

C1250 Install Bridge Bearings 2 2 0% 14-Jun-13 17-Jun-13 1

C1260 Installation of Precast Bridge 2 2 0% 18-Jun-13 19-Jun-13 1

C1550 Install Shear Keys for Precast Beams 3 3 0% 20-Jun-13 24-Jun-13 1

C1560 Transverse Tendons 1 1 0% 25-Jun-13 25-Jun-13 1

C1470 Form, Rebar & Pour Superstructure Bridge Deck 4 4 0% 26-Jun-13 01-Jul-13 1

C1530 Install Electrical Conduits on Bridge Deck 4 4 0% 26-Jun-13 01-Jul-13 1

C1270 Install Hangars & Supports under Bridge 2 2 0% 02-Jul-13 03-Jul-13 3

C1350 Installation of Catch Basin & Drain Pipe 3 3 0% 02-Jul-13 04-Jul-13 9

C1480 Concrete Cure for Bridge Deck 5 5 0% 02-Jul-13 08-Jul-13 1

C1280 Install Water Main & Gas Main Under Struct 2 2 0% 04-Jul-13 05-Jul-13 3

C1430 Coordinate w. Utility Companies 2 2 0% 04-Jul-13 05-Jul-13 3

C1360 Install Roadway Subbase Course 1 1 0% 05-Jul-13 05-Jul-13 9

C1290 Form, Rebar, Pour Abutment Back Walls 2 2 0% 08-Jul-13 09-Jul-13 3

C1490 Form, Rebar & Pour Bridge Sidewalks 3 3 0% 09-Jul-13 11-Jul-13 1

C1510 Protective Sealing of Bridge Deck 2 2 0% 09-Jul-13 10-Jul-13 20

C1540 Install Steel Plate for Electrical on Bridge Deck 3 3 0% 09-Jul-13 11-Jul-13 1

C1300 Install Water and Gas Main off Structure 4 4 0% 10-Jul-13 15-Jul-13 3

C1440 Coordinate w/ Utility Companies 4 4 0% 10-Jul-13 15-Jul-13 6

C1500 Concrete Cure for Bridge Sidewalks 5 5 0% 12-Jul-13 18-Jul-13 1

C1370 Install Granite Curbing off Struct 3 3 0% 16-Jul-13 18-Jul-13 3

C1310 Form, Rebar & Pour Approach Slabs 3 3 0% 19-Jul-13 23-Jul-13 3

C1330 Form, Rebar & Pour Concrete Barrier 6 6 0% 19-Jul-13 26-Jul-13 1

C1320 Concrete Cure for Approach Slabs 5 5 0% 24-Jul-13 30-Jul-13 3

C1030 Install Armorless Joints at East & West Abutments 3 3 0% 24-Jul-13 26-Jul-13 5

C1340 Install Guide Railing 4 4 0% 29-Jul-13 01-Aug-13 1

C1380 Install Asphalt Binder Course 1 1 0% 31-Jul-13 31-Jul-13 5

C1060 Longitudinal Sawcut Grooving of Bridge Deck & Approach's 2 2 0% 31-Jul-13 01-Aug-13 3

C1390 Install Sidewalk off Structure 3 3 0% 02-Aug-13 06-Aug-13 1

C1520 Protective Sealing of Approach Slabs 1 1 0% 02-Aug-13 02-Aug-13 3

C1400 Install Asphalt Top Course 1 1 0% 07-Aug-13 07-Aug-13 1

C1410 Line Striping 1 1 0% 08-Aug-13 08-Aug-13 1

C1450 Installation of Final Street Signs 1 1 0% 08-Aug-13 08-Aug-13 1

C1420 Closeout / Punch List 5 5 0% 09-Aug-13 15-Aug-13 1

C1460 Final Cleanup & Demob 5 5 0% 09-Aug-13 15-Aug-13 1
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18-Aug-13, Central Ave Bridge Replacement Project

Notice to Proceed

Substantial Completion

Final Completion Date

Final Contract Completion Date

03-May-13, Major Procurement Activities

Submit SOE Shop Dwg's & Calcs

Submit Micropiles Design

Submit Precast Bridge Drawings

Bearings Fabrication & Delivery to Lab

Submit Rebar Shop Drawings

Submit Steel Hangars & Supports

Review & Approval Precast Bridge Drawings

Review & Approve Steel Hangars & Supports

Precast Bridge Fabrication & Delivery

Review & Approval Rebar Shop Drawings

Review & Approve SOE Shop Dwg's & Calcs

Review & Approve Micropiles Design

SOE Material Delivery

Bearings Laboratory Approval

Steel Hangars & Supports Fabricate & Devliery

Micropiles Material Delivery

Bearings Ship to Jobsite

15-Aug-13, Construction Activities

Mobilization

Remove/Relocate Overhead Electric & Install Rubber on Overhead Electrical

Tree Clearing & Grubbing

General Surveying

Install SOE West Side & Excavate to Subgrade

Install SOE East Side & Excavate to Subgrade

Install Temporary Water Diversion

Demolition Existing Abutments East & West Side

Install Micropiles West Side

Install Micropiles East Side

Prep for Abutment Ftg's East & West Side

Form, Install Rebar & Pour Ftg. East Side

Form, Install Rebar & Pour Ftg. West Side

Form, Install Rebar & Pour Walls East Side

Form, Install Rebar & Pour Walls West Side

East Concrete Wall Cure Time

West Concrete Wall Cure Time

Construct Stone Filling Along Banks

Backfill East Concrete Walls

Remove SOE East Side

Remove Temporary Water Diversion

Backfill West Concrete Walls

Remove SOE West Side

Install Bridge Bearings

Installation of Precast Bridge

Install Shear Keys for Precast Beams

Transverse Tendons

Form, Rebar & Pour Superstructure Bridge Deck

Install Electrical Conduits on Bridge Deck

Install Hangars & Supports under Bridge

Installation of Catch Basin & Drain Pipe

Concrete Cure for Bridge Deck

Install Water Main & Gas Main Under Struct

Coordinate w. Utility Companies

Install Roadway Subbase Course

Form, Rebar, Pour Abutment Back Walls

Form, Rebar & Pour Bridge Sidewalks

Protective Sealing of Bridge Deck

Install Steel Plate for Electrical on Bridge Deck

Install Water and Gas Main off Structure

Coordinate w/ Utility Companies

Concrete Cure for Bridge Sidewalks

Install Granite Curbing off Struct

Form, Rebar & Pour Approach Slabs

Form, Rebar & Pour Concrete Barrier

Concrete Cure for Approach Slabs

Install Armorless Joints at East & West Abutments

Install Guide Railing

Install Asphalt Binder Course

Longitudinal Sawcut Grooving of Bridge Deck & Approach's

Install Sidewalk off Structure

Protective Sealing of Approach Slabs

Install Asphalt Top Course

Line Striping

Installation of Final Street Signs

Closeout / Punch List

Final Cleanup & Demob
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City of Rye

CENTRAL AVE BRIDGE REPLACEMENT OVER BLIND BROOK

Schedule Update
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